1. Incident Name Contract Oversight GRP| 2, Operational Period to be covered by |AP (Date/Time) CGIAP
) : C
Marine Debris Removal From: 0800 26 Jan 0% To:0B00 03 Feb 09 SYERBHEET

3. Approved by Incident Commander(s):

ORG NAME
UsSca Capt M.E. Touslev (Lead Oversight Official)

usca Robert Travis f%m&;%% I5Y piage Flor

Op Period 19

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

ICS 202-CG (Response Objectives)

[ icszo3co {Organization List) — OR - ICS 207-CG (Organtzation Chart)

[

1G5 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

k<]

ICS 205-CG (Communications Plan)

IS 206-C0G (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

|

Map/Chart

J:| Weather forecast / Tides/Cumrents

Other Attachments

[X] ICS 209 (Status Summary)

1 15 W I e 8 o 0

4. Propared by: Date/Time

PO Wesley S. Rogers @%% 0915 23 Jan 09

CG |AP COVER SHEET (Rev 4i04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris  Removal From:26 Jan 09To: 09 Feb 09 ICS 202-CG

3. Objective(s)

1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding

transfers of specific waterways to the Corps for debris removal operations.

2. Planning and Contingency  Operations  Team will continue to prepare for and conduct

final meetings with each Parish to present completed survey data and removal plans.

3. Planning and Contingency  Operations  Team will continue to plan and execute pre-bid

site  visits for prospective vendors, in cooperation with the MLC Contracting Officer.

4. The Contract Coordination Unit will  continue the development of debris removal

contracts.

5. Conduct final pre-contract review for all waterways cases to ensure surveyed

debris warrants federal removal operations.

6. Continue to liaison with FEMAto ensure operation costs are fully reimbursable
through the Stafford Act.

7. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

8. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate
offshore  debris removal I|AW the congressional mandate, and to maintain the
internet status board for real time information dissemination.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 0903 23 Jan 09

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding
transfers of specific waterways to the Corps for debris removal operations.
2. Planning and Contingency Operations Team will continue to prepare for and conduct
final meetings with each Parish to present completed survey data and removal plans.
3. Planning and Contingency Operations Team will continue to plan and execute pre-bid
site visits for prospective vendors, in cooperation with the MLC Contracting Officer.
4. The Contract Coordination Unit will continue the development of debris removal 
contracts.
5. Conduct final pre-contract review for all waterways cases to ensure surveyed 
debris warrants federal removal operations.
6. Continue to liaison with FEMA to ensure operation costs are fully reimbursable 
through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate, and to maintain the 
internet status board for real time information dissemination.
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ICS 207

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Nickelson
LA DNR - Garrett Broussard

ADMINISTRATION —‘

-

Logistics Unit

PO Joan Hagstrom

Admin Unit Ldr
PO Robert Webb

Finance Unit Leader

Michelle Blake

Operations Support |

Environmental Unit Ldr

Charlie Henry
(NOAA - SSC)

Salvage Master

Rick Chianelli

Information Officers
JiC
PO Wesley Rogers
Safety Officer
PO Wesley Rogers
Assistant to Command Staff]
PO Wesley Rogers
| |
— OPERATIONS I
| Field Operations |
Removal Operations Leader SONAR Operations Team Off Shore Surveys and Planning & Contingency
PO Arthur Polite . SONAR Target Analysis Operations Team
PO James Fortin
Removal Operations Crew PO Tammy Rice PO George Amon
PO Mike Melancon PO Heather Morse
PO Lansford Welsh PO Ken Wilson
PO Steve Nash PO Daniel Stoner
PO Arthur Rosier

Contract Coordination Unit
Waste Management
LTJG Daniel McMahon
PO Russel Gibson
PO Michael Wuensch

Data Management

Angi Chancellor - Supervisor
PO Jeanetta Sly

Parish Liaison Officer

Lee Richardson
(GOHSEP)




UNCHANGE

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time) Assignment List

From: 26 _Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Opertaions Planning & Contingency Ops Teanr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief:
Branch Director:
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Amon / Morse 04 O
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments ] ) ) ) )
1. Prepare all documentation for final meetings with each Parish
2. Provide technical support to the Contract Coordination Unit.
3. Deploy for resolution of field contingencies, as directed by the
Deputy Incident Commander, or Staff Assistant.
8. Special Instructions
Maintain  qualifications for Small Boat Operator, COTR, and SONAR
Operations.
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0905 23 Jan 09|PO Wesley Rogers / 0905 23 Jan 09| Robert Travis/ 23 Jan 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Prepare all documentation for final meetings with each Parish
2. Provide technical support to the Contract Coordination Unit.
3. Deploy for resolution of field contingencies, as directed by the
Deputy Incident Commander, or Staff Assistant.
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UNCHANGE

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 26 Jan 09 To:09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations SONAROperations  Tearmr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief:
Branch Director:
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
SONAROps Tearr Fortin 504-470-4862 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]
7. Work Assignments
1. Provide SONARsupport to the Contract Coordination unit, Planning
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Qualify  Additional Personnel as Small Boat Operators and SONAR
Equipment Operators in accordance with local instructions.
8. Spgcial Instructions )
Maintain Small Boat Operator and SONAREqument Operator
Quialifications.
Use Appropriate Cold Weather Survival Gear.
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0906 23 Jan 09 |pO Wesley Rogers / 0906 23 Jan 09 | Robert Travis / 23 Jan 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Provide SONAR support to the Contract Coordination Unit, Planning 
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Qualify Additional Personnel as Small Boat Operators and SONAR 
Equipment Operators in accordance with local instructions.
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REVISEL

1. Incic!ent Name ]
Marine Debris

2. Operational Period (Date/Time)
Removal

Assignment List

From: 26 Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: 1BD USC(
Branch Director: PO _Arthur __ Polite USC(

Division/Group Supervisor/STAM:

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Removal Monitor Tean| Polite 504-994-9220 0o [

7. Work Assignments 1. Provide dally briefings to command staff.

2. Complete close out paperwork for the first vessel removal contract.

3. Support the Planning and Contingency Ops Team in their efforts to prepare for final Parish  meetings.

4. Support the Contract Coordination Unit in collecting and preparing  data.

5. Support Planning and Contingency Ops to prepare for pre-bid site visits.

8. Special Instructions

While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety
As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

Resolve Marine VHE-FM CH 10

USCG Sector  New Orleans VHE-EM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 0910 23 Jan 09|pPO Wesley Rogers / 0910 23 Jan 09|Robert Travis [/ 23 Jan 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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                     1. Provide daily briefings to command staff.
2. Complete close out paperwork for the first vessel removal contract.
3. Support the Planning and Contingency Ops Team in their efforts to prepare for final Parish meetings.
4. Support the Contract Coordination Unit in collecting and preparing data.
5. Support Planning and Contingency Ops to prepare for pre-bid site visits.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 26 _Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations Offshore Surveys and SONARTarget Analysis
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert Travis USC(
Branch Director: PO Tammy Rice USCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of )

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Ott  Shore Survey Teamr Rice 01

ot Shore VSL

Sonar

Dive Tearnr

7. Work Assignments

1. Perform initial screening  of inshore subsurface  targets. Determine  eligible targets and forward to survey teams.
2. Continue off shore SONARsurveys of Lakes Pontchartrain and Borgne.

3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.

4. Coordinate  with ACOE, D8 Obstructions, and NOAAto determine if subsurface targets existed before Hurricanes  Katrina
and Rita.

5. Develop tactics for offshore  surveys and removal.

6. Assist in the preparation of the final reports on NOAAI and NOAAIlI operations.

8. Special Instructions
Ensure appropriate amount of water IS on site.

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.

Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC)

: Date/Time

PO Wesley Rogers / 0912 23 Jan 09 |PO wesley Rogers / 0912 23 Jan 09 |RObert Travis/23 Jan 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)


DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text
Field Operations

DUL
Typewritten Text
Off Shore Survey Team

DUL
Typewritten Text
PO Tammy Rice      USCG           

DUL
Typewritten Text
                   
1. Perform initial screening of inshore subsurface targets. Determine eligible targets and forward to survey teams. 
2. Continue off shore SONAR surveys of Lakes Pontchartrain and Borgne.
3. Continue to liaison with LA DWF. and Crowder Gulf Inc. to coordinate survey and removal operations.
4. Coordinate with ACOE, D8 Obstructions, and NOAA to determine if subsurface targets existed before Hurricanes Katrina 
and Rita.
5. Develop tactics for offshore surveys and removal.
6. Assist in the preparation  of the final reports on NOAA I and NOAA II operations.

DUL
Typewritten Text
MR Robert Travis   USCG

DUL
Typewritten Text

DUL
Typewritten Text

admin
Typewritten Text
Off Shore VSL

admin
Typewritten Text
Sonar

admin
Typewritten Text
Dive Team

admin
Typewritten Text
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Stay cognizant of possible Safe Havens for tying off to in event of Thunderstorms/Lightening.

admin
Typewritten Text

admin
Typewritten Text
PO Wesley Rogers / 0912 23 Jan 09

admin
Typewritten Text

admin
Typewritten Text
Rice

admin
Typewritten Text
01

admin
Typewritten Text
As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
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UNCHANGE

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 26 Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director:
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Contract  Coordination i
Onit LTJG MCcMAHC 03 []
7. Work Assignments
1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.
4. Coordinate  removal activities with  relevant Louisiana  State agencies.
5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with  Parish
representatives, and LA Attorney General Liaison Representative.

6. Coordinate  staging areas with LA DEQfor best practices of waste disposal.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0915 23 Jan 09 |PO Wesley Rogers / 0915 23 Jan 09 | Robert Travis [/ 23 Jan 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with Parish 
representatives, and LA Attorney General Liaison Representative.
6. Coordinate staging areas with LA DEQ for best practices of waste disposal.
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1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 26 Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operatlons Support EnVironmental Un|t
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: ENVironmental Unit NOAA

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination letter
excerpts  for each listed species in each water way.

2. Coordinate a NHPA Section 106 review of each waterway.

3. Coordinate  weather forecast/concerns each day with the Safety Officer.

4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with  Contract
5

PWS's.
Finalize USHPAconsult  agreement with LA SHPO.
8. Special Instructions
9. Communications (radio and/or phone contact numbers needed for this assignment)
Name/Function Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)
Emergency Communications
Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0917 23 Jan 09 | PO Wesley Rogers / 0917 23 Jan 09]Robert Travis/23 Jan 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 coordination letter 
excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices (BMP) input for each waterway and coordinate BMP with Contract PWS's.
5. Finalize USHPA consult agreement with LA SHPO.
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1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris — Removal From: 26 _Jan 09 To: 09 Feb 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Wesley Rogers USC(
Division/Group Supervisor/STAM:
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Satety  Officer Rogers 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remamns updated and Is retlective of current project
tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

5. Complete Removal Operations Safety Plan.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 0922 23 Jan 09 |PO Wesley Rogers / 0922 23 Jan 09

Robert Travis/23 Jan 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Complete Removal Operations Safety Plan.
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1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 26 Jan 09 To: 0Y Feb 0Y ICS 204-CG

3. Branch 4. Division/Group/Staging

Operations  Support Logistics/Admin

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert  Travis USC(
Branch Director: PO Robert Webb uUsCG

Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Admin Webt 01 []

Logistics Hagstrom 01 [
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Ensure readiness standards of assigned personnel.

2. lIssue orders and coordinate personnel needs with the UC.

3. Process Payroll documents and maintain  unit PDR's.

4., Assist personnel  with travel reconciliation and audit request.

5. Complete small purchases/logistics activities in support of LANTAREAKO.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 0926 23 Jan 09|po wesley Rogers / 0926 23 Jan 09 |RObert Travis/23 Jan 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1.) Incident Name:
Marine Debris Removal

2)

Operational Period
26 Jan 09 - 09 Feb 09

Communications List
ICS 205A - CG

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER

PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT LDR LTJG DANIEL MCMAHON MOBILE: 504-575-5471
PO MICHAEL WUENSCH MOBILE: 504-275-0956

PLANNING & PO GEORGE AMON MOBILE: 504-994-9211
CONTINGENCY OPS| PO HEATHER MORSE MOBILE: 504-994-9732
PO KENNETH WILSON MOBILE: 504-331-9157

PO DANIEL STONER

MOBILE: 504-710-0574

PO ARTHUR ROSIER

MOBILE: 504-994-9418

SONAR OPS PO JAMES FORTIN MOBILE: 504-470-4862
TEAM

REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220

TEAM PO MIKE MELANCON MOBILE: 504-331-9252

PO LANCE WELSH MOBILE: 504-994-9676

PO STEVE NASH MOBILE: 504-275-0891

OFF SHORE SURVEYS PO TAMMY RICE MOBILE: 504-994-9307

ADMIN UNIT LDR

PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS

PO RUSSEL GIBSON

MOBILE: 504-994-9504

PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT

ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY MOBILE: 504-813-9350
CONTRACTORS
ACI WAYNE ANDERS MOBILE: 504-289-0575
WX CANCELLATION FAX: 866-313-0588
D8 - LGL DUTY OFFICER TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

0856 23 Jan 09

COMMUNICATIONS LIST

ICS 205A - CG (Rev. 07/04)
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REVISEL

Incident Name: Operational Period Incident Status
Marine Debris Removal 26 Jan 09 - 09 Feb 09 Summary, ICS 209

1.) Situation Summary as of Time of Report:

See Subsequent 209's, by Parish and Executive Summary.

1. Initial removal operations started: 18 Aug 08

2. Initial Parish meetings completed on: 22 Oct 08

3. Survey operations in 23 Parishes were completed on: 19 Nov 08

4. The first vessel removal contract was completed on: 25 Nov 08

5. Bid solicititation on the second vessel removal contract is closed.

6. Bid solicitations for vessel removal contracts three, four, and five are at MLC Contracting and
were completed on: 29 Jan 09.

7. Initial coordination meetings with USACOE, FEMA, and State of Louisiana conducted on:

27 Jan 09.

2.) Future Outlook/Goals/Needs/Issues:

1. Estimated completion of second Parish meetings: 28 Feb 09.

2. Completion of the development of the final light debris contract is anticipated on or about: 31 Mar 09
3. Continue multi hurricane working group meetings with the USCOE, FEMA and State Agencies

to fascilitate the orderly division of marine debris removal for all four hurricanes.

4. Finalize the acquisition of a statewide waste management permit and related exemptions.

5. Begin final Archive de-mobilization.

Prepared by: Time Prepared:

PO Wesley Rogers 0851 23 Jan 09
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REVISEL

Incident Name:
Marine Debris Removal

Operational Period
26 Jan 09 - 09 Feb 09

Incident Status
Summary, ICS 209

3.) Equipment Resources

Type:

Notes:

#

Ordered

#
Available

#
Assigned

# Out of
Service

USCG Assets:

Government Vehicles |03 Available for towing ops

©

©

©
o

Small Boats

Includes Trailer

w

w

w
o

Side Imaging SONAR

Other Assets:

4.) Personnel Resources

Agency:

Notes

Total #

of People

USCG

18 Reservist, 01 Civilian

19

FEMA

2

NOAA

1

USCG EMPLOYEE

1

CONTRACTOR

OTHER

Total Personnel Resources Used From all Organizations:

23

5.) Notes

Prepared by:

Time Prepared:

PO Wesley Rogers

0852 23 Jan 09
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ICS 209

Operation Period
From: 26 Jan 09 - 09 Feb 09

Executive Summary: Phase 4 Inshore Statistics

1/29/2009

212 o |2 |S22|2|R |S S E Olx s
QS |= & Nlag e e 9] o) S) o5 o
Ol I E[S825|8|5 0|2 £ 2 Ea |[21(2 | 5
|12 [E¢f5 s 32wl > o & S = a el 2
5 2 SI2nlpel = 225X |<8len| T2 x s clgolc ©
) = s e B 8|7 2|5 Slo » o » =2 35| =
= o - n . |o c o [ c &= = = O n |2 =
© = 2 |z%Blc & o >ww;08mo 59-" 5 0 o |8 E|ln =
o o S |8 [ » |E« o|lw|lvs|la 0 = o © 0 |©O ofq, 5
= |o QO , (,3) D g gl 2|5 Q = a Lﬁ 8 = O|lo O
Sl 12 [8]|=2¢|a|2 |c< o o Z |8
22 |» S |coolagles o 5 5 =12 O
1/Acadia 5W 7 Y 5 5 0 0 0 N 0 0 0
2 Ascension 4E,5W 2 Y 2 2 2 0 0 Y 0 0O O Conducted 2nd Parish Meeting 220ct08
3/Assumption 4E,5W 7 Y 5 5 3 3 1 Y 0 0 0 Conducted 2nd Parish Meeting 240ct08
4 Calcasieu 3W 28 Y 7T 7 0 0 O N 0O 0 O
4|Calcasieu? 3W 16 N/A | 10| 5 0 0 0 N 0 0 0
5 Cameron 2W 14 Y 12 11 0 0 0 N 0 0 0
6/ East Baton Rouge 4E 0O NA O 0 0 0 0 N/A 0 0O O No Work Requested
7 Iberia 4W,5W 19 Y 9 8 0 0 O N 0 0 O
8 Iberville 5W 16 | Y 4 1 0 0 0 N 0 0O |0
9 Jefferson 1E,4E 13 Y 12 9 0 0 O N 0 0 O
10 Jefferson Davis 5W 11 | Y 2 1 0 0 0 N 0 0O O
11 La Fourche 4E 16 Y 4 4 0 0 O N 0 0 O
12 Lafayette 5W 0O NA 0 O 0 0 0 | NA 0O, 0 |0 No Work Requested
13 Livingston 4E 9 Y 9 9 0 0 0 N 0 0O O
14 Orleans 1E 25 Y 21 21 17 2 6 Y 1 0 0 Conducted 2nd Parish Meeting 26AUG08
15 Plaguemines 2E 13 Y 13 6 0 0 O N 0 0 O
16 St. Bernard 1E 22 Y 16 17 0 0 0 N 0 0 0
17 St. Charles 1E,4E 15 Y 9 9 0 0 0 NA 0 0 O
18|St. James 4E 6 Y 4 4 0 0 0 N 0 0 0
19 St. John the Baptist 1E,4E 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20 St. Martin 5W O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
21 St. Mary 4W,5W 5 Y 5 3 0 0 O N 0 0 O
22 St. Tammany 1E 25, Y 15 12 15 6 4 Y 1 0 O Conducted 2nd Parish Meeting 17DEC08
23 Tangipahoa 1E 3 Y 3 3 3 0 O Y 1 0O O Conducted 2nd Parish Meeting 10JUL08
24 | Terrebonne 3E,4E 16 Y 7 2 0 0O 0 N 0O, 0 |0
25 Vermilion 1w,5w 18 Y 18 15 0 0 O N 0 0 O
26 Washington N/A 1 Y 1 1 0 0 0 N 0 0 O
27 West Baton Rouge 5W 0 0 0 O N/A 0O 0O O No Work Requested
45 11| 11 6 3 0 0

TOTALS

[312] 23 [198] 165




ICS 209 Acadia Parish 1/29/20099:21 AM
Parish 01
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7400 | Bayou Queue De Tortue Y | 26JUNO8 | 07JULO8 | Y
7401 Mermentau River Y 26JUNO8 15JUL08 Y
7402  Bayou Nezpigue Y | 26JUNO8 15JULO8 @ Y | ] |
7403 Bayou Des Cannes Y 26JUNO8 14JULO8 Y
7404  Bayou Wikoff West Y 26JUNO8  N/A N | ] ‘NMA
7405 Bayou Wikoff East Y 26JUNO8  N/A N NMA
7406  Bayou Plaguemine Bruel Y N/A  14JULO8 Y | ] |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
TOTALS 7 7 6 5 5] 0 0 0] o 0 0 oJoJoJo
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Ascension Parish

ICS 209

Parish 02
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Parish 03
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7300 Baker Canal Y | 10JUNO8 N/A N| N 240CT08 Y N
7301 Bayou LaFouche Y 10JUNO8 N/A N N 240CT08 N Y
7302  Bayou Chene 'Y  N/A  16JUNO8 Y Y 240CT08 N N
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y N 240CT08 Y N
7304  Bayou Pierre Part Y | 10JUNO8 16JUNO8 Y Y 240CT08 N N
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y Y 240CT08 N N
7306  Himalaya Canal 'Y  N/A  16JUNO8 Y N 240CT08 Y N
TOTALS 7 7 5 5 5] 3 7 3] 1 0 0 oJoJoJo
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Parish 04
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7500 Bess Branch Y | 10JULO8 N/A N NMA
7501 Foster Branch Y 10JULO8 N/A N NMA
7502 |T.B.D. Y | 10JULO8 N/A N NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N NMA
7504 |L-5 Drainage Canal Y | 10JULO8 N/A N NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N NMA
7506 W-11 Drainage Canal Y | 10JULO8 N/A N NMA
7507 Bearhead Creek Y 08JULO8 N/A N NMA
7508 Houston River Y 08JULO8 22JULO8 | Y
7509 Buxton Creek South Y 08JULO8 N/A N NMA
7510 Buxton Creek North Y | 08JULO8 N/A N NMA
7511  Little River Y 08JULO8 N/A N NMA
7512  Industrial Canal Y | 08JULO8 | 16JULO8 | Y
7513 Holbrook Park Y 08JULO8 N/A N NMA
7514 |Indian Bayou Y  08JULO8 N/A N NMA
7515 Little Indian Bayou Y 08JULO8 N/A N NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y  09JULO8 N/A N NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y
7518 L-39 Drainage Canal Y | 09JULO8 N/A N NMA
7519 T.B.D. Y 09JULO8 N/A N NMA
7520 | English Bayou Y | 09JULO8 21JULO8 | Y
7521 Bayou D Inde Y 09JULO8 16JULO8 Y
7522 Bayou Guy Y | 09JULO8 N/A N NMA
7523 Black Bayou Y 09JULO8 N/A N NMA
7524 | T.B.D. Y | 09JULO8 N/A N NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N NMA
7526 Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y
7527 Calcasieu River Y N/A 21JUL08 Y
TOTALS | 28 [28] 27 7 _[7] 0 0o Jo[o[ © 0 [ofofofo |
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7528 |Webb Gully Y | 26AUGOS8 N/A N NMA
7529 Stewart Road Y 26AUG08 150CT08 N NMA
7530 Bone Bayou Y | 26AUG08 | 150CT08 N NMA
7531 Old River Y N/A 090CT08 Y
7532 Coon Gully Y | 26AUGOS8 N/A N NMA
7533 Cowards Gully Y 26AUGO08 N/A N NMA
7534 Buxton Creek Y | 26AUGOS8 N/A N NMA
7535 Beckwith Creek Y N/A N/A N NMA
7536  Hickory Branch Y N/A N/A N NMA
7537 West Fork Calcasieu Y N/A 160CT08 Y
7538  Vincent Landing Y N/A 25AUGO08 N NMA
7539 Moss Lake Y N/A 25AUG08 N NMA
7540 Bayou Choupique Y N/A 25AUGO08 | Y
7541 Brandon Ditch Y N/A 25AUG08 N NMA
7542 Old HWY 90 Canal Y | 26AUG08 | 08OCT08 | Y
7543  Sabine River Y N/A 150CT08 Y
TOTALS | 16 [16] 7 10 _[5] 0 0 JoJo] o 0 [ oTof ol o Nu—_—
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7700 |Sabine Lake Y 29JULO8 O08AUGO8| Y
7701  Johnson Bayou Y 29JUL0O8 08AUGO8 Y
7702  Oyster Bayou Y 29JULO8 13AUG08 Y | N |
7703 Calcasieu Shipping Channel Y 29JUL0O8 12AUGO08 Y
7704  Monkey Island Loop Y | 29JUL08 12AUGO8 Y ] |
7705 West Cove Y 29JULO8 13AUGO08 Y
7706  Old River Y 29JULO8 12AUG08 Y | N |
7707 Calcasieu Lake Y 29JUL08 13AUGO8 Y
7708 Hog Bayou Y 30JULO8  N/A Y ] ‘Parish request SONAR only
7709 Mermentau River Y 30JULO8 O07AUGO08 Y
7710  Grand Lake West Y | 30JULO8 07AUGO8 Y ]
7711 Grand Lake East Y 30JULO8 O07AUGO08 N
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N | | 'NMA, Private W/W
7713 ‘Humble Canal ‘ Y ‘ 30JULO8 ‘ N/A N W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
TOTALS 14 14 14 12 111 O 0 0 0 0 0 01]0]0]O0
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7800 Bayou Petit Anse Y | 13AUGO08 N/A N NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Y Subsurface only, Surface Hazards removed by good samaritan
7802 Bayou Blue Y 13AUGO8 N/A N | 'NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUG08 Y
7804 Bayou Patout Y 13AUGO8 N/A N | 'NMA
7805 Commercial Canal Y 13AUGO08 18AUG08 Y
7806  Norris Branch Canal Y 13AUGO8 N/A N | 'NMA
7807 Jefferson Canal Y 13AUGO08 N/A N NMA
7808 Poufette Canal Y 13AUGO8 N/A N | 'NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A | N | 'NMA
7811 Wilkins Canal Y 13AUGO08 18AUG08 Y
7812 Bayou Teche Y 13AUGO08 18AUGO8 Y | ‘Subsurface only, Surface Hazards removed by good samaritan
7813 Stumpy Bayou Y 13AUGO08 N/A N NMA
7814 Weeks Canal North Y 13AUG08 18AUGO8 Y | |
7815 Weeks Canal South Y 13AUG08 18AUGO08 Y
7816 Delahoussaye Canal Y 13AUG08 18AUGO8 N | |
7817 Delecambre Canal Y N/A 18AUGO08 Y
8702 Marsh Island Y N/A N/A N Public Oyster Beds, NMA
TOTAL 19 19 17 9 8 0 0 0 0 0 0 01]0]0]0
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7200 Maringouin Bayou Y 12MAY08 N/A N NMA
7201  King Ditch Y 12MAY08  N/A N NMA
7202  Bayou Plaquemine 'Y 12MAY08 02JUNO8 Y N |
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete Y 12MAY08 02JUNO8 N | ‘Has had two FEMA PWs
7205 Goat Island Y N/A N/A N NMA
7206  Cypress Cove 'Y NA | NA N ] 'NMA
7207  Holiday Park Y N/A N/A N NMA
7208 Bayou Ricard 'Y NA | NA N ] 'NMA
7209 Elen Lake Y N/A N/A N NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N | ] 'No Targets
7211  False Branch Bayou Y 16MAY08  N/A N NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N ] 'NMA
7213  Rocky Canal Y 16MAY08  N/A N NMA
7214  White Castle Canal Y 16MAY08 11JUNO8 N | 01 Target, Target is NMA
7215 Lone Star Canal Y N/A N/A N NMA
TOTALS 16 16 10 4 1] 0 0 ol o 0 0 oloJo]o
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8012 Harvey Canal Y | 12MAY08  21MAY08 | Y Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y
8014 Goose Bayou Y 12MAY08 29MAY08 Y N |
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal 'Y  N/A  28MAY08 Y N |
8017 Bayou Segnette Y N/A 29MAY08 N Case in previous Phase. Previous CG SONAR available
8018  Bayou Bardeaux 'Y  N/A  29MAY08 Y N |
8019 Barataria Waterway South Y N/A 22MAY08 N Case in previous Phase. Previous CG SONAR available
8020 Isle Grande Terre' Y N/A  28MAY08 Y
8021 Grande Isle Y 20MAY08 28MAY08 Y Lee side of the Island only
8022 Caminada Bay Y 20MAY08 28MAY08 Y | ‘Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y
8024  Bayou Cataouatche 'Y NA | NA N ] 'NMA
TOTALS 13 13 7 12 9 0 0 0 0 0 0 01]0]0]O0
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7600 |Broadmore Ditch Y | 28JULOS N N NMA
7601 East Bayou Lacassine Y 29JULO8 31JUL08 Y
7602  Keystone Ditch Y | 28JUL08 N N | ‘NMA
7603 Lateral 03 Y 28JULO8 N N NMA
7604 Lateral 04 Y | 28JUL08 N N | ‘NMA
7605 Lateral 05 Y 28JULO8 N N NMA
7606 Lateral 05-A Y | 28JUL08 N N | ‘NMA
7607 Lateral 08 Y 28JULO8 N N NMA
7608 Lateral 08-A Y | 28JUL08 N N | ‘NMA
7609  Lake Aurthur Y 28JULO8 14AUG08 N
7610 Rogers Gully Y | 28JUL08 N N | ‘NMA
TOTALS 11 11 11 2 1] o 0 0] 0 0 0 oJoJoJo
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8103 |North Bayou LaFourche Y | 05JUNO8 | 25JUNO08 | Y
8104 South Bayou LaFourche Y 05JUNO8 24JUNO8 Y
8105 Lake Fields Y 05JUNO8 26JUNO8 Y | | |
8106 Bayou Leau Bleu Y 05JUNO8 26JUNO8 Y
8107  Arpent Canal Y 08JUNO8 N/A N | | ‘NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUNO8 N/A N NMA
8109  Hugh Caffray Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8110 Humble Pump Y 08JUNO8 N/A N NMA
8111  Melodia Plantation Y 08JUNO8 N/A N | ] ‘NMA
8112  Butchill Outfall Canal Y 08JUNO8 N/A N NMA
8113  Des Allemand Outfall Canal Y 08JUNO8 N/A N | ] ‘NMA
8114  Phillip Canal Y 08JUNO8 N/A N NMA
8115 Leighton Discharge Canal Y 08JUNO8 N/A N | ] ‘NMA
8116  Lil Als Discharge Canal Y 08JUNO8 N/A N NMA
8117  Point Aux Chene Bayou Y 08JUNO8 N/A N | ] ‘NMA
8118 Valerie Canal Y 08JUNO8 N/A N NMA
TOTALS 16 16] 16 4 4] 0 0 0] o 0 0 oJoJoJo
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ICS 209 Livingston Parish
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7100  Amite River Y 11MAR08 21MAY08 Y
7101 Bayou Chene Blanc Y N/A 20MAYO08 Y
7102  Blind River Y 30APR08 14MAY08 Y | | L |
7103  Tickfaw River Y 11MAR0O8 27MAY08 Y
7104  Natalbany River Y 20MARO8 29MAY08 Y | | L |
7105 Diversion Canal Y 11MAR08 14MAY08 Y
7106 Lake Maurepas 'Y N/A  29MAY08 Y |
7107  Blood River Y 20MAR08 27MAY08 Y
7108 Lizard Creek Y | 20MARO8 27MAY08 Y
TOTALS 9 9 7 9 9| o0 0 ol o 0 0 ojloJo]o
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8209 Bayou St. Catherine Y N/A 08APRO8 | Y Y |26AUGO8| N | N
8210 Blind Rigolets Y N/A  08APRO8 Y Y 26AUGO8 N N
8211  Counterfeit Pass Y| N/A | 08APRO8 Y Y 26AUGO8 N N \ \
8212  Fort Pike Canal Y 25FEB0O8 02APRO8 Y Y 26AUGO8 N N
8213 Bayou Deleseire Y| N/A | 16APRO8 Y N 26AUGO8 Y N \ 'Recommended for PW.
8214  Unknown Pass Y N/A  08APRO8 Y Y 26AUGO8 N N
8215 Bayou Thomas Y| N/A | 16APRO8 Y Y 26AUGO8 N N 190CTO08 \
8216 Marques Canal Y N/A 16APRO8 Y N 26AUGO8 Y N Recommended for PW.
8217  Venetian Isles Ext. Y | 20FEBO8 O07APRO8 Y Y 26AUGO8 N N \ \
8218 Irish Bayou Y 21FEB0O8 03APRO8 Y Y 26AUGO8 N N
8219 Maxant Canal Y | 20FEBO8 N/A N N 26AUGO8 N Y \ ‘NMA
8220 Bayou Michoud Y 07MAR0O8  N/A N N 26AUGO8 N Y NMA
8221 Michoud Canal Y | 12MARO8 O07APRO8 Y Y 26AUGO8 N N \ \
8222  Lakefront Airport Marina Y 29FEBO08 N/A Y N 26AUGO8 N Y NMA. Recommend no work due to previous FEMA PW
8223  Bayou St. John Y | 22FEB0O8 21APRO8 N N 26AUG08 N Y \ ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUGO8 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y | 17MARO8 21APRO8 N N 26AUGO8 N Y \ ‘NMA
8226  New Orleans Municipal Yacht Harbor Y 29FEB08 21APRO8 Y N 26AUGO8 N Y NMA
8228 Elan Vitale Y| N/A | 25APR0O8 Y Y 26AUGO8 N N \ \
8229  Fort Macomb Y N/A  25APRO8 Y Y 26AUGO8 N N
8230 Margues Island Canal Y | 16MAY08 17MAY08 Y Y 26AUGO8 N N \ \
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8232 Fort Canal Y| N/A 17MAY08 Y Y 26AUGO8 N N \ \
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8234 |Little Cedar Bayou Y N/A 16APRO8 Y | Y |26AUGO8 N | N
TOTALS 25 25 13 21 21 17 25 2] 6 1 0 oJoJoJo
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8346 |Wagon Wheel Y | O5NOV08 18NOV08
8347 Red Pass Y O05NOV08 18NOV08 Y
8348  Buras Boat Harbor Y 05NOVO08 19NOV08 Y |
8349 Grand Bayou Y O05NOV08 13NOV08
8350 Fosters Canal Y 05NOVO08 13NOV08 Y | N |
8351 St Jude Canal Y O05NOV08 13NOV08 Y
8352  Jefferson Lake Canal Y 05NOVO08 12NOV08 Y | N |
8353 Bay Sanbois Y O05NOV08 13NOV08 N No Known Targets
8354 Judge Lake Perez Y 05NOVO08 12NOVO08 N | | ‘No Known Targets
8355 Lake Laurier Y O05NOV08 12NOVO08 N No Known Targets
8356  Bayou Dupont Y 05NOVO08 12NOV08 Y |
8357  White Ditch Y O05NOV08 17NOV08 N NMA
8358 River Aux Chenes Y O05NOV08 17NOV08 | N |
TOTALS 13 13 13 13 6] 0 0 0] o 0 0 ofofo]o
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8419 |Bayou Dupree Y 07AUGO08 | 25SEP08 | Y
8420 Hapiness Bayou Y 07AUGO08 25SEP08 Y
8421  Dike Ditch Y O07AUGO8 N/A | Y | ‘Subsurface only
8422 Bayou Bienvenue Y 07AUGO08 N/A Y Subsurface only
8423  Creedmore Canal Y 07AUGO08 21SEP08 Y | |
8424 40 Arpent Canal Y 07AUG08  N/A N NMA
8425 20 Arpent Canal Y O07AUGO8 N/A N | ‘NMA
8426  Oliver Canal Y 07AUGO08 21SEP08 N NMA
8427 Dead End Canal Y 07AUGO08 21SEP08 N | ‘NMA
8428 Lake Lery Y 07AUGO08 N/A Y Subsurface only
8429 Bayou Lery Y 07AUGO08 21SEP08 Y | |
8430 Bayou Terre Aux Beoufs North Y 07AUGO08 21SEP08 Y
8431  Dudenheffer Bayou Y 07AUGO08 23SEP08 Y | |
8432 Double Pipeline Canal Y 07AUG08 24SEP08 N Surface work only, Lined with pipelines
8433  Bayou Bernard Y 07AUGO08 24SEP08 Y | |
8434 Bayou Yscloskey Y 07AUGO08 N/A Y Subsurface only
8435 Bayou La Loutre Y 07AUGO08 23SEP08 Y | ‘Subsurface only
8436  Spoil Canal Y 07AUGO08 25SEP08 Y
8437  Bayou La Loutre/Eloi Bay Y 07AUGO08 24SEP08 Y | |
8438 Crooked Bayou Y 07AUGO08 23SEP08 Y
8439 Middle Bayou Y 07AUGO08 23SEPO8 | Y
8440 |Reggio Canal Y N/A 24SEPO8 | Y
TOTALS 22 22 21 16 17] O 0 0| O 0 0 ojojofo
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7900 Bayou Des Allemands Y 270CT08 290CTO08| Y
7901 Bayou Gauche Y 270CT08 290CT08 Y
7902  Cousin Canal Y 270CT08 N/A N | | ] | | | NMA
7903 Lake Cataouache Y 270CT08 290CT08 Y
7904  Bayou Couba Y 270CT08 290CT08 Y | | ] | | ]
7905  Sellars Canal Y 270CT08 290CT08 Y
7906  Paradis Canal Y 270CT08 N/A N | | ] | | | NMA
7907  Providence Canal Y 270CT08 300CT08 Y
7908 80 Arpent Canal Y 270CT08 300CT08 Y |
7909  Hymel Canal Y 270CT08 N/A N NMA
7910 St Charles Canal Y 270CT08 290CT08 Y | | ] | | ]
7911 Gross Canal Y 270CTO08 N/A N NMA
7912  Pipeline Canal Y 270CT08 N/A N | | ] | | | NMA
7913 West Return Canal Y 270CT08 300CT08 Y
7914  Walker Canal Y 270CT08 N/A N | | ] | | | NMA

TOTALS 15 15 15 9 9 0 0 0 0 0 0 0j]0]JOfO
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St. James Parish
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St. John the Baptist Parish
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Parish 21
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7013 Beacon Point Y | 11JUNO8 30JUNO8 | Y
7014 Bayview Marina Y 11JUNO08 30JUNO8 Y
7015  Bayou Cypermont Y | 11JUNO8 30JUNO8 Y | ] |
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 30JUNO8 N | ‘Public oyster beds, NMA
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
| L | L L |
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8510 |Cane Bayou Y 29NOVO07 N/A N N |17DECO8 Y | N
8511 Salt Bayou Extension Y O04APR0O8 09APRO8 Y Y 17DEC0O8 N N
8512  Powell Canal Y | 20FEB0O8 09APRO8 Y Y 17DEC0O8 N N \
8513 Bayou Melun Y 20FEBO8 09APRO8 Y Y 17DEC0O8 N N
8514  Palm Lake NW Y | 27Feb08 O08APRO8 N Y 17DECO8 N N \
8515 Palm Lake SW Y 27FEBO8 08APRO8 Y Y 17DEC0O8 N N
8516  Coin Du Lestin Y 06MARO8 08APRO8 N N 17DEC08 N Y ‘Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APRO8 Y N 17DECO8 Y N
8518  Bayou Liberty "B" Y| N/A 08APRO8 N N 17DEC0O8 N Y
8519 Bayou Liberty "C" Y N/A 08APRO8 Y Y 17DEC0O8 N N
8520  Carr Drive Y | 16NOV07 O7APRO8 Y Y 17DECO8 N N \
8521 Pearl River Nav. Canal Y N/A 14APRO8 Y Y 17DEC08 N N
8522  Brown's Village Y |16NOVO7 N/A N N 17DECO8 Y N 'Recommended for PW
8523  Ski Pond Y 16NOVO07 N/A N N 17DECO8 N Y Per FEMA, no work in this WW-private WW.
8524  Gum Bayou Y |16NOVO7 N/A N N 17DECO8 Y N 'Recommended for PW
8525 Treasure Island Y 18MARO08 O7APRO8 Y Y 17DEC0O8 N N
8526  East Diversion Canal Extension 'Y NA | NA N N 17DECO8 Y N \
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y Y 17/DEC08 N N
8528 Little Lagoon 'Y NA | NA N N 17DECO8 N Y 'No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y Y 17DEC0O8 N N
8530 Facine Canal 'Y NA | NA Y Y 17DECO8 N N |
8531 Eden Isle Y N/A N/A Y Y 17DEC0O8 N N
8532  North Shore Canal "N NA | NA N N 17DECO8 Y N ‘NMA
8533 Valley Island Canal Y 22JUL08 22JULO8 N Y 17DEC0O8 N N
8534 |Tchefuncte River Ext Y | 20AUGO08 | 20AUGO08 | N Y |17DECO08| N | N | 18AUGO08 Subsurface work is not allowed per SHIPO
TOTALS 25 24] 13 15 J12] 157 26 [e[4a] 1 0 Tofofo[o
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Tangipahoa Parish
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8608 | Bayou du Large Y | 14APR08 06MAY08| N NMA
8609 Houma Nav Channel Y N/A 01MAY08 N Case in previous Phase. Previous CG SONAR available
8610  Bayou Grand Caillou Y | 14APR08 01MAY08 Y | ] |
8611 Bayou Petite Caillou Y 15APR08 29APR0O8 N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N | | Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot 'Y NA  NA N ] ‘NMA
8615 Lake de Cade Y N/A N/A N NMA
8616 Lake Mechant 'Y NA  NA N ] ‘NMA
8617 Lake Barre Y N/A N/A N NMA
8618 Lake Felicity 'Y NA  NA N ] ‘NMA
8619 Lake Chien Y N/A N/A N NMA
8620 Canal St. Jean Charles 'Y NA  NA N ] ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N NMA
8622  Lake Boudreaux Y NA  NA N | ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y
TOTALS 16 16 4 7 2 0 0 0 0 0 0 0]0]0fO0
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8703 Bayou Tigre Y | 23JUNO8 | 02JULO8 | Y
8704 Oak Island Y 23JUN08 02JULO8 Y
8705  Boston Bayou Y | 23JUNO8 02JULO8 | Y | | |
8706 Vermillion River Y 23JUN08 02JULO8 Y
8707 Hebert Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8708 Freshwater Bayou Canal Y 23JUNO08 17JULO8 Y
8709 No Name Canal Y | 23JUNO8 16JULO8 N | | 'W/W is to shallow for survey vessel. Possible PW
8710 Pecan Canal Y 23JUNO08 16JULO8 Y Half of the W/W is inaccessible and will be a possible PW
8711 White Lake Y | 23JUNO8 16JULO8 | Y | ] |
8712 McHellney Canal Y 23JUNO08 17JULO8 Y
8713 Belle Isle Y | 23JUNO8 17JULO8 | Y | ] |
8714 Inter-Coastal Waterway (ICW) Y 23JUN08 02JULO8 Y
8715  Acadiana Marina Canal Y N/A  17JULO8 Y | ] |
8716  Audubon Canal Y N/A 17JULO8 Y
8717  Seventh Ward Canal Y N/A  17JULO8 Y | | |
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N Public oyster beds
8719  Property Line Canal Y NA  17JUL08 Y |
8720 Schooner Bayou Y N/A 17JULO8 Y Public oyster beds
TOTALS 18 18 12 18 151 O 0 0 0 0 0 01]0]0]0




1/29/20099:21 AM
Parish 26

Washington Parish

ICS 209

S9ION [euonIppy

N/A ¢918|dwoD ase)d

N/A ¢JJ0-UubBIS YINTH

N/A ¢J10-uBIS HISN

N/A ¢1J0-uBIS 1010211U0D

(a1ep)
papu3 [eAoway sligag

0]J]0]JO0[O

(erep)
paliels [eAoway slgad

0

N/A ¢ Aemiarepn
a|qedl|dy uoISSI UON

N/A (Md VINTAS

(e1ep) Bunas|N ysiied pug

N/A ¢@18|dwo)D
abeyoed AaAIng [eul4

N/A ¢P9aZ1|IIN feuos

(e1ep) B19|dWOD
AaAIns aulj@loys

(orep)
919|dw o) ABAINS 8|2IYaA

NTA
¢ paJtedald 1ap|o4 asen

N 05JUNO8 05JUNO08 | Y

Aemiarepn

Pearl River

# 9se)

7018

TOTALS




	21 Apr 08 - 05 May 08.pdf
	22 Jan 08 - 16 Feb 08.pdf
	22 Jan 08 - 16 Feb 08
	205A .pdf
	New IAP 1
	202 Incident Objectives.pdf
	New IAP
	Cover Sheet.pdf
	204 Assignment List 2
	204 Assignment List



	204 Assignment List Inshore Team 2
	204 Assignment List Inshore
	204 Assignment List offshore

	204 Assignment List Inshore Team 3
	204 Assignment List Inshore Team 4

	Inshore_Phase_IV_209_17APR08
	Executive Summary
	EXECUTIVE SUMMARY CHART
	Ascension
	Iberville
	Livingston
	Orleans
	St. John the Baptist
	St. Tammany
	Tangipahoa
	Terrebonne




